
CONTRACT PLATING SITE INFORMATIONAL MEETING 

December 13, 2018 

 

The Town of Stratford, Tighe &Bond, Environmental Protection Agency, Connecticut 

Department of Energy & Environmental Protection, and the United States Army Corp of 

Engineers, conducted a meeting on Thursday December 13, 2018 in Room 110 of the Birdseye 

Municipal Complex, 468 Birdseye Street, in Stratford CT. 

 

TOWN REPRESENTATIVE IN ATTENDANCE 

 Andrea Boissevain, Director of Health 

 Alivia Coleman, Health Department Program Associate 

 Christina Batoh, Town of Stratford Conservation Administrator 

 

ENVIRONMENTAL PROTECTION AGENCY (EPA) MEMBERS IN ATTENDANCE 

 Jim DiLorenzo 

 Dan Keefe 

 

UNITED STATES ARMY CORP OF ENGINEERS (USACE) MEMBERS IN ATTENDANCE 

 Michael Looney 

 

RESIDENTS IN ATTENDANCE 

 Cynthia D’Amato 

 Mike D’Angelo 

 Diane Elias 

 Matt Kaminski 

 Alan Llewelyn 

 Charles Perez 

 Paul Rohaly 

 

OTHERS IN ATTENDANCE 

 Harley Langford, Tighe & Bond 

 

 

I. CALL TO ORDER 

Ms. Coleman called the meeting to order at 6:38pm. 

 

II. INTRODUCTIONS 

Those in attendance introduced themselves by indicating to which of the above-

mentioned groups they belong. 

 

III. OVERVIEW OF BROWNFIELDS PROGRAM/CLEANUP PROGRAMS 

Ms. Coleman explained that any underutilized and underdeveloped site has the potential 

to be a brownfield.  She added that different sites are managed by different programs. 

Contract Plating is a RCRA site (treatment, storage and disposal facilities), and the 

adjacent Raybestos Memorial Ballfield is a Superfund Site. Ms. Coleman explained 

MetroCOG, which is an organization that helps with planning, conservation and 



transportation.  It also has a brownfield program to help municipalities re-use the sites, 

which provides an economic and social benefit to the community, and will help with the 

remediation of these sites.  Per Ms. Coleman, brownfield sites have the potential to 

impact the health of members in the community and can also hurt the economy when not 

being utilized.  She then distributed MetroCOG brochures. 

 

IV. TIGHE & BOND UPDATE ON CONTRACT PLATING SITE ASSESSMENT / 

CLEANUP AND UPCOMIING WORK  

Mr. Langford noted the site on which they will work is Contract Plating.  Aerial 

overviews of the different remediation areas were displayed.  He noted that the haul road 

will keep traffic away from the neighborhoods.  At the Contract Plating site, the removal 

of slabs and contaminated soils is being done mostly by the Town’s contractors, while the 

EPA is doing the work for the Raymark ballfield.  Mr. Langford explained that 

throughout the winter, the Contract Plating work will be done and the EPA construction 

of the sound barrier walls will begin. 

 

V. EPA/USACE UPDATE ON CONSTRUCTION OF RESIDENTIAL BARRIER AND 

ROADWAY THROUGH CONTRACT PLATING SITE 

Mr. DiLorenzo noted the Superfund work is being done with federal money, and the State 

is matching Town funding.  He explained that the sound and visual barriers will be both 

temporary and permanent at different locations.  Per Mr. DiLorenzo, on Clinton Avenue 

residents requested a mix of temporary and permanent barriers, but this is not an 

engineering possibility.  Since the majority requested temporary barriers, that section of 

road will all have temporary barriers. For the hazardous waste disposal, the trucks will go 

through Contract Plating and Longbrook Avenue to the haul road, rather than going 

through all the residential neighborhoods.  Per Mr. DiLorenzo, the hazardous waste 

removal in Town will be done for approximately 2-3 years. He then explained the haul 

road and barrier schedule: 

 November 23- Tantara Corporation awarded the contract 

 December 13 – Kickoff meeting 

 Jan/Feb 2019 – Work plans and logistics/office/laydown 

 Feb/March 2019 – Start construction of barriers 

 Apr/May 2019 – Start construction of haul road 

 July 2019 – Completion of haul road and barriers 

 

Mr. Looney stated they received multiple bids for the cleanup part of the contract, which 

they expect to be awarded to one of the companies in March 2019. 

 

Mr. Keefe explained there will be two contractors.  The first will be for the construction 

of the barrier wall/fence on the residential side and haul road across from the Contract 

Plating property to access Raybestos field.  The second contractor will be for the 

excavation of the Raymark waste.  He then explained the milestones for the Raymark 

Superfund site, noting the progress dates for each operable unit. 

 

 

 



 

VI. QUESTIONS 

 What will happen to the chain link fence?  Per Mr. DiLorenzo, it will remain during 

construction.  Next summer, they will reach out to residents to determine what should 

be done with it after the construction ends. 

 When will the ballfield remediation be done?  Per Mr. DiLorenzo, it will be done in 

2022 and the final cover will be completed by 2023. 

 Is there an update on the upper Ferry Creek area?  Ms. Coleman stated sampling was 

done there recently. 

 What time will the workers be in the neighborhood?  Ms. Boissevain stated their 

hours will be Monday – Friday 7am – 6pm.  Mr. Looney will be the point of contact – 

at least initially – should any problems arise before the Health Dept. opens at 8am. 

 Ms. Coleman will be posting updates on the website 

www.townofstratford.com/Raymark and will create a webpage for information on 

other brownfield and cleanup sites.  The next meeting will be in January or February 

as needed. 

 

VII. ADJOURNMENT 

Ms. Coleman adjourned the meeting at 7:15pm. 

 

 

Respectfully Submitted, 

Aileen Marsh 

Recording Secretary 

http://www.townofstratford.com/Raymark

